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ESTIMATE RUN 04/20/2020

ESTIMATE SUMMARY 15:44:43

CONTID: C20744R        ESTIMATE NO: 0002 PROG 2005

PCN: 20744R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 MP 7.2 - 8.5 PERCENT TIME:

PROJECT NO: ER0361-118                    

PR US 36 PHASE 3 MP 7.2-8.5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,194,514.00 PARTICIPATING $ $ 616,148.80

AWARD PROJECT AMT: 8,764,706.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,809.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.91

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.49%

8,413,764.20

616,148.80

616,148.80

601,339.34

$

$

$

$

780,749.80

0.00

780,749.80

0.00

780,749.80

-19,747.49

0.00

761,002.31

0.00

AMOUNT DUE 761,002.31 601,339.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 601,339.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 12/31/2020 ??:??:??

ORIG TIME ALLOW: 12/31/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/24/202003/21/2020

11/21/2019

01/08/2020

01/22/2020

01/24/2020
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.700

201-00001  
 

14,620.001.700

14,620.00

2.500

ACRE

8,600.00000

0010 Removal of Tree 52.000

280.000

202-00010  
 

96,280.00332.000

81,200.00

652.000

EACH

290.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

10.000

LF  

200.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

31.000

EACH

45.00000

0025 *Removal of Asphalt Mat 0.000

300.000

202-00220  
 

6,000.00300.000

6,000.00

967.000

SY  

20.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,047.000

SY  

5.10000

0035 *Removal of Ground Sign 0.000

1.000

202-00810  
 

84.001.000

84.00

8.000

EACH

84.00000

0040 *Removal of Guardrail Type 3 0.000

125.000

202-01130  
 

487.50125.000

487.50

1,979.000

LF  

3.90000

0045 *Removal of End Anchorage 0.000

1.000

202-01300  
 

250.001.000

250.00

4.000

EACH

250.00000

0050 *Unsuitable Material 0.000

91.000

203-00050  
 

7,826.0091.000

7,826.00

400.000

CY  

86.00000

0055 *Embankment Material (Complete In Place) 0.000

91.000

203-00060  
 

3,367.0091.000

3,367.00

690.000

CY  

37.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

3,000.000

CY  

80.00000

0065 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

380.00000

0070 Backhoe 0.000

6.500

203-01510  
 

1,755.006.500

1,755.00

210.000

HOUR

270.00000

0075 *Blast Vibration Monitoring 0.000

0.000

203-02324  
 

0.000.000

0.00

1.000

L S 

2,800.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,950.000

CY  

32.00000

0085 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

2,600.000

LF  

6.70000

0090 *Erosion Log (Type 3)(12 Inch) 0.000

160.000

208-00023  
 

1,024.00160.000

1,024.00

1,150.000

LF  

6.40000

0095 *Aggregate Bag 0.000

435.000

208-00035  
 

3,871.50435.000

3,871.50

600.000

LF  

8.90000

0100 Rock Check Dam 0.000

3.000

208-00041  
 

3,300.003.000

3,300.00

10.000

EACH

1,100.00000

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

6,500.001.000

6,500.00

2.000

EACH

6,500.00000

0110 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

5,500.001.000

5,500.00

2.000

EACH

5,500.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

190.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

200.000

HOUR

240.00000

0125 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

170.00000

0130 Erosion Control Management 2.000

4.000

208-00207  
 

8,400.006.000

5,600.00

110.000

DAY 

1,400.00000

0135 Water Control 0.000

0.160

208-00400  
 

6,880.000.160

6,880.00

1.000

L S 

43,000.00000

0140 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

420.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.190

ACRE

510.00000

0150 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.320

ACRE

560.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.410

ACRE

3,100.00000

0160 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.020

ACRE

3,900.00000

0165 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

201.000

EACH

260.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0175 *Soil Retention Blanket (Coconut) (Biodegradable Class
2) 

0.000

0.000

216-00222  
 

0.000.000

0.00

1,000.000

SY  

4.50000

0180 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

20.000

SY  

34.00000

0185 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

130.00000

0190 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

15.00000

0195 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

964.000

CY  

120.00000

0200 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

827.000

CY  

237.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

345.000

TON 

97.00000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

600.000

TON 

90.00000

0215 Geotextile (Reinforcement) 0.000

125.000

420-00300  
 

450.00125.000

450.00

4,763.000

SY  

3.60000

0220 *Ground Improvement 0.000

0.000

503-00002  
 

0.000.000

0.00

1,494.000

CY  

110.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

346.000

CY  

130.00000

0230 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

1,232.000

CY  

110.00000

0235 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

223.000

CY  

140.00000

0240 Rock Ribs 0.000

0.000

506-00800  
 

0.000.000

0.00

1,145.000

LF  

50.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,313.000

LF  

105.00000

0250 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

7,400.00000

0255 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

5,300.00000

0260 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

168.000

LF  

34.00000

0265 Fence (Plastic) 0.000

50.000

607-11525  
 

140.0050.000

140.00

500.000

LF  

2.80000

0270 *Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

143.000

LF  

110.00000

0275 *Vehicle Gate 0.000

0.000

607-60610  
 

0.000.000

0.00

1.000

EACH

6,000.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

38.000

EACH

110.00000

0285 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

120.00000

0290 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

90.000

SF  

28.00000

0295 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

8.000

LF  

8.90000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

94.000

EACH

22.00000

0305 *Detour Pavement cost of detour removal included 0.000

0.000

621-00451  
 

0.000.000

0.00

70.000

TON 

230.00000

0310 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

101,400.15000

0315 *Construction Survey (Tunnel) 0.000

0.000

625-00002  
 

0.000.000

0.00

1.000

L S 

82,000.00000

0320 *Mobilization 0.000

0.250

626-00000  
 

122,500.000.250

122,500.00

1.000

L S 

490,000.00000

0325 *Public Information Management (Tier III) 27.000

28.000

626-01113  
 

7,150.0055.000

3,640.00

270.000

DAY 

130.00000

0330 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

90.000

GAL 

39.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

22.000

GAL 

93.00000

0340 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0345 *Flagging 31.000

1,024.750

630-00000  
 

32,728.251,055.750

31,767.25

4,000.000

HOUR

31.00000

0350 *Pilot Car Operation 0.000

44.000

630-00001  
 

2,948.0044.000

2,948.00

220.000

HOUR

67.00000

0355 *Traffic Control Inspection 11.000

4.000

630-00007  
 

8,400.0015.000

2,240.00

255.000

DAY 

560.00000

0360 *Traffic Control Management 2.000

24.000

630-00012  
 

32,500.0026.000

30,000.00

240.000

DAY 

1,250.00000

0365 Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

1,350.000.500

0.00

1.000

L S 

2,700.00000

0370 Traffic Incident Management Plan Implementation 0.500

0.500

630-00041  
 

1,000.001.000

500.00

13.000

MON 

1,000.00000

0375 *Flashing Beacon (Solar) 0.000

2.500

630-80002  
 

2,750.002.500

2,750.00

8.000

EACH

1,100.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

560.002.000

560.00

6.000

EACH

280.00000

0385 *Construction Traffic Sign (Panel Size A) 4.000

8.500

630-80341  
 

975.0012.500

663.00

31.000

EACH

78.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size B) 8.500

24.500

630-80342  
 

2,937.0033.000

2,180.50

66.000

EACH

89.00000

0395 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0400 *Construction Traffic Sign (Special) 0.000

320.000

630-80344  
 

8,960.00320.000

8,960.00

640.000

SF  

28.00000

0405 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

27,450.004.500

0.00

9.000

EACH

6,100.00000

0410 *Drum Channelizing Device 22.500

24.500

630-80360  
 

799.0047.000

416.50

94.000

EACH

17.00000

0415 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

14.000

EACH

22.00000

0420 *Barrier (Temporary) 36.000

168.000

630-80370  
 

5,916.00204.000

4,872.00

500.000

LF  

29.00000

0425 *Traffic Cone 35.000

15.000

630-80380  
 

850.0050.000

255.00

100.000

EACH

17.00000

0430 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0435 *Mobile Attenuator 0.000

11.000

630-85041  
 

4,950.0011.000

4,950.00

20.000

DAY 

450.00000

0440 Night Work Lighting 0.000

0.300

632-00000  
 

2,460.000.300

2,460.00

1.000

L S 

8,200.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

218,000.000

F A 

1.00000

0450 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0465 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0470 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0475 F/A Communication Services 0.000

0.000

700-70035  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0480 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 F/A Stream Restoration 0.000

0.000

700-70410  
 

0.000.000

0.00

24,000.000

F A 

1.00000

0490 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 Port Traf Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

3,700.00000

CAT 433,918.25370,517.254,218,541.05CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0500 *Concrete Class D 0.000

1.600

601-03000  
 

3,296.001.600

3,296.00

3.200

CY  

2,060.00000

0505 Reinforcing Steel 0.000

116.000

602-00000  
 

75.40116.000

75.40

232.000

LB  

0.65000

CAT 3,371.403,371.406,742.80CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES-#TBD WEST 

0510 *Structure Excavation 0.000

1,533.000

206-00000  
 

61,320.001,533.000

61,320.00

1,533.000

CY  

40.00000

0515 *Structure Backfill (Class 1) 0.000

345.000

206-00100  
 

34,500.00345.000

34,500.00

690.000

CY  

100.00000

0520 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

16,000.00000

0525 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

16,000.00000

0530 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

97,000.00000

0535 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

88,000.00000

0540 *Concrete Class D (Box Culvert) 0.000

3.050

601-03030  
 

7,625.003.050

7,625.00

37.800

CY  

2,500.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES-#TBD WEST 

0545 Reinforcing Steel 0.000

331.000

602-00000  
 

215.15331.000

215.15

5,179.000

LB  

0.65000

0550 *10x14 Ft Concrete Box Culvert (Precast) 0.000

66.000

603-71410  
 

138,600.0066.000

138,600.00

66.000

LF  

2,100.00000

0555 Concrete Box Culvert Wingwall (Precast) 0.000

0.000

603-72100  
 

0.000.000

0.00

3.000

EACH

55,000.00000

CAT 242,260.15242,260.15748,786.35CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES-#TBD EAST 

0560 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,134.000

CY  

40.00000

0565 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

723.000

CY  

100.00000

0570 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

273,000.00000

0575 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

363,000.00000

0580 *Tunnel Excavation 0.000

0.000

211-00001  
 

0.000.000

0.00

118.000

LF  

8,500.00000

0585 *Tunnel Excavation (Rock Tunneling) 0.000

0.000

211-00002  
 

0.000.000

0.00

100.000

LF  

10,000.00000

0590 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

648.000

LF  

240.00000
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PCN: 20744R-BID   ESTIMATE RUN 04/20/2020

PROJECT: ER0361-118                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:43

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES-#TBD EAST 

0595 *Portal Protection Canopy (Furnish and Install) 0.000

0.000

211-00988  
 

0.000.000

0.00

2.000

EACH

53,000.00000

0600 *Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

100.000

CY  

1,900.00000

0605 *Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

177,000.00000

0610 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

169.100

CY  

2,060.00000

0615 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

73,412.000

LB  

0.65000

0620 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

837.000

SY  

400.00000

CAT 0.000.004,116,043.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

77,000.001.000

0.00

1.000

EACH

77,000.00000

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0635 Sanitary Facility 2.000

0.000

620-00020  
 

3,200.002.000

0.00

4.000

EACH

1,600.00000

CAT 101,200.000.00104,400.00CURRENT AMT0400 $ $ $

$ 780,749.80616,148.80$9,194,514.00$CURRENT AMTPROJECT TOTAL


